Final Project

5#meeting in P35 Pilestredet PH457 Start 14:15. End 16:00.

Members:

Bjørge Djuve - s350143@oslomet.no

Martin Bolle - s351911@oslomet.no

Eirik Skavdal - s348820@oslomet.no

Thien Long - s351908@oslomet.no

Ivana Ustymenko - <u>s351877@oslomet.no</u>

- Members present today 5/5
 - √ Bjørge
 - ✓ Martin
 - ✓ Thien
 - ✓ Ivana
 - ✓ Eirik

What was done from the last meeting

- The footer was finished, but is not yet responsive
- Cleaned up the final project google docs
- Worked on the app prototype
- Worked on the source page
- Almost done with the terms and services, just need to translate

What we did not do from the last meeting

- Source images
- Make the FAQ page

What we did today

- > To do
 - Source images
 - Fix responsiveness for the footer
 - Think about how the text on the website frontpage should look
- Finished the footer responsiveness
- Finished the terms and services and privacy policy
- What work do we have left
 - o FAQ
 - o Front page layout / design
 - Color scheme

- o Fix footer jitter chrome bug
- o Browser testing / servey
- o Prototype
- o Sourcing
- o Bug fixes

Until next time and next meeting

> Next meeting on Friday 27.11. 22 12:30